
10/8/2016 20161027

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

CNP721 Pay Period:  10/8/2016Contract: Estimate Number: 0006 to  10/27/2016Estimate Type: Progress Estimate Approved:No

J. R. FarmsContractor:

Contractor's
Address:

PO Box 631
Maury City,  TN   38050

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

05/11/2016

%

$0.00

332.0

267.0

267.0

80.42

%Percent Complete($):

%Percent Behind:

CROCKETT, DECATUR, HAYWOOD, HENDERSON, MADISON

---

Date Notice to Proceed: 02/04/2016

12/31/2016

$411,563.76

$411,563.76

$408,611.16 $69,073.20$339,537.96

$0.00

$0.00Test Report Payment Adjustments:

$408,611.16 $339,537.96 69,073.20

$408,611.16 $69,073.20$339,537.96

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various State Routes.

99.94

20161027

Project(s): 98049-4210-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 767669,073.2098049-4210-04 76The mowing and litter removal on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4210-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4210-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98049-4210-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98049-4210-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-2,718.32-2,718.320

0.000.000

98049-4210-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4.00

0.000

3.000

$0.00

$12.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98049-4210-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,812.000 $94.98

214.550

1,811.750

$20,377.96

$172,080.02

719-02 REMOVAL AND DISPOSAL OF
LITTER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24983.17 10,874.4310,874.43 2,213.420.0098049-4210-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,884.000 $22.00

2,213.420

10,874.430

$48,695.24

$239,237.46

806-01 MOWING

V47 - TSMR *END OF REPORT*
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